

Urul site

Construction Project Report | Nikhil salunkhe

ACTIVE

Overall Progress 25.0%

PROJECT VALUE

Rs. 19,20,000

RECEIVED FROM OWNER

Rs. 8,00,000

TOTAL INVESTMENT

Rs. 69,000

ESTIMATED PROFIT

Rs. 18,51,000

DOCUMENT CONTROL

REPORT NO.	CSM-2026-709F	REPORT DATE	01 Oct 2026, 02:22 pm
SITE CODE	25C8709F	RECORD SCOPE	Entire project (all records)
PREPARED BY	Nikhil Ramesh Salunkhe	COMPANY	techmitra
CONTACT	9764149564 ...	TOTAL RECORDS	16

SITE PARTICULARS

SITE NAME	Urul site	SITE STATUS	Active
OWNER / CLIENT	Nikhil salunkhe	OWNER MOBILE	9764149564
ADDRESS	urul, patan, maharashtra, 415109	CITY / STATE	patan, maharashtra
TOTAL AREA	1,200 Sq.Ft	RATE PER UNIT	Rs. 1,600
PROJECT VALUE	Rs. 19,20,000	START DATE	26 Sept 2026
EXPECTED COMPLETION	26 Sept 2026	OVERALL PROGRESS	25.0%

SITE GROUND LOCATION

LATITUDE	0.000000	LONGITUDE	0.000000
GOOGLE MAPS	https://maps.google.com/?...	CAPTURED ON	-

Overall project progress 25.0%

CONTENTS

SECTION	REGISTER / STATEMENT	RECORDS
01	Site Particulars	Cover
02	Financial Summary	1
03	Installment Schedule	2
04	Owner Payments Received	2
05	Labour Register & Payments	1
06	Attendance Register	1
07	Material Purchases	1
08	Material Consumption	1
09	Material Stock Position	1
10	Vendor Register	1
11	Vendor Payments	1
12	Other Expenses	1
13	Daily Work Diary	1
14	Documents Register	1

1. SITE PARTICULARS

Site particulars, owner details, project value and the ground location of the works are recorded in the "Site Particulars" block on the cover page of this dossier.

2. FINANCIAL SUMMARY

PARTICULARS	AMOUNT (RS.)	SHARE
Project value (area x rate)	Rs. 19,20,000	100.0%
Amount received from owner	Rs. 8,00,000	1159.4%
Pending receivable from owner	Rs. 11,20,000	-
INVESTMENT - COMMITTED COST		
Material cost	Rs. 32,000	46.4%
Labour / worker cost	Rs. 0	0.0%
Vendor cost (not linked to a material)	Rs. 32,000	46.4%
Other site expenses	Rs. 5,000	7.2%
CASH POSITION		
Total investment (committed)	Rs. 69,000	100.0%
Cash paid against investment	Rs. 69,000	100.0%
Outstanding payable	Rs. 0	-
TOTAL INVESTMENT	Rs. 69,000	100.0%

Estimated profit (committed basis): Rs. 18,51,000 (96.41% of project value) | Profit realised (received minus paid): Rs. 7,31,000

3. INSTALLMENT SCHEDULE

#	INSTALLMENT	AMOUNT	PAID	BALANCE	STATUS	DUE DATE
1	Foundation	Rs. 3,00,000	Rs. 3,00,000	Rs. 0	Paid	26 Sept 2026
2	Plinth Level	Rs. 5,00,000	Rs. 5,00,000	Rs. 0	Paid	30 Sept 2026
TOTAL		Rs. 8,00,000	Rs. 8,00,000	Rs. 0		

4. OWNER PAYMENTS RECEIVED

RECEIPT DATE	AMOUNT	MODE	REFERENCE	NOTES
30 Sept 2026	Rs. 5,00,000	Cash	-	
26 Sept 2026	Rs. 3,00,000	Cash	-	Payment done
TOTAL RECEIVED	Rs. 8,00,000			

5. LABOUR REGISTER & PAYMENTS

WORKER	TYPE	DAILY WAGE	DAYS	TOTAL PAYABLE	PAID	BALANCE
Nikhil Ramesh Salunkhe	Labour	Rs. 50,000	0	Rs. 0	Rs. 0	Rs. 0
TOTAL LABOUR				Rs. 0	Rs. 0	Rs. 0

1 worker(s) on the muster roll. Days worked and amounts are rolled up from the worker payment register.

6. ATTENDANCE REGISTER

WORKER	PRESENT DAYS	ABSENT DAYS	HALF DAYS	TOTAL DAYS
Nikhil Ramesh Salunkhe	1	0	0	1
TOTAL	1	0	0	1

Wages earned across all attendance entries: Rs. 50,000 | 1 daily muster record(s).

7. MATERIAL PURCHASES

DATE	MATERIAL	VENDOR	QTY	RATE	TOTAL	PAID	BALANCE
26 Sept 2026	ultratech	-	100 Bags	Rs. 320	Rs. 32,000	Rs. 32,000	Rs. 0
TOTAL...					Rs. 32,000	Rs. 32,000	Rs. 0

Category, invoice number and payment status for every purchase line are included in the Excel/CSV export.

8. MATERIAL CONSUMPTION

DATE	MATERIAL	QUANTITY	UNIT	USED FOR	COST
26 Sept 2026	ultratech	20	Bags	pcc	Rs. 0
TOTAL					Rs. 0

9. MATERIAL STOCK POSITION

MATERIAL	UNIT	OPENING	PURCHASED	CONSUMED	BALANCE	STOCK VALUE
ultratech	Bags	0	100	20	80	Rs. 25,600

Opening stock + purchases - consumption = balance. Stock value is the balance multiplied by the latest recorded purchase rate.

10. VENDOR REGISTER

VENDOR	MOBILE	CATEGORY	PURCHASES	PAID	BALANCE
Nikhil Ramesh Salunkhe	9764149564		Rs. 0	Rs. 0	Rs. 0
TOTAL VENDORS			Rs. 0	Rs. 0	Rs. 0

1 vendor(s) supply this site. Balance is the purchase obligation still unpaid after deducting material-level payments and cash paid to the vendor.

11. VENDOR PAYMENTS

DATE	VENDOR	MATERIAL	QTY	AMOUNT	MODE	REFERENCE	NOTES
26 Sept...	Nikhil Ramesh...	-	0	Rs. 32,000	Cash	-	
TOTAL...				Rs. 32,000			

Cash actually disbursed to vendors. A payment may be recorded against a material line or as a general vendor settlement.

12. OTHER EXPENSES

DATE	CATEGORY	DESCRIPTION	AMOUNT	PAID	BALANCE	STATUS	MODE
26 Sept...	JCB		Rs. 5,000	Rs. 5,000	Rs. 0	Paid	-
TOTAL...			Rs. 5,000	Rs. 5,000	Rs. 0		

Site overheads outside material purchases and labour - transport, equipment hire, permits and similar running costs.

13. DAILY WORK DIARY

DATE	WORK DESCRIPTION	WORK COMPLETED	WORK...	MATERIALS...	ISSUES / REMARKS	DAY'S...
26 Sept...	measurement of the site...	done	2	done	no	Rs. 2,000
TOTAL			2			Rs. 2,000

1 diary entry in this period. Cells are clipped to the column width - the full narrative for each day is retained in the application's Site Diary.

14. DOCUMENTS REGISTER

#	DOCUMENT	TYPE	SIZE	UPLOADED	NOTES
1	IMG-20260930-WA0003.jpg	Site Photo	120.2 KB	01 Oct 2026	Plan

1 DOCUMENTS ON FILE

Agreements, bills, invoices and site photographs held against this project. Digital copies remain available in the Documents tab of the site record.

DECLARATION

Estimated figures are based on records entered in CivilSiteMitra and are provisional until the project is completed and all costs are finalized.

Prepared by (Engineer) Nikhil Ramesh Salunkhe Signature, date & stamp	Approved by (Owner / Client) Nikhil salunkhe Signature, date & stamp	Reviewed by (Authority) Signature, date & stamp
---	--	--