

Umbraj

Construction Project Report | xyz

ACTIVE

Overall Progress 0.0%

PROJECT VALUE	RECEIVED FROM OWNER	TOTAL INVESTMENT	ESTIMATED PROFIT
Rs. 27,20,000	Rs. 17,00,000	Rs. 1,10,000	Rs. 26,10,000

DOCUMENT CONTROL			
REPORT NO.	CSM-2026-EAC8	REPORT DATE	08 Oct 2026, 05:38 pm
SITE CODE	8AF8EAC8	RECORD SCOPE	Entire project (all records)
PREPARED BY	Nikhil Ramesh Salunkhe	COMPANY	techmitra
CONTACT	9764149564 ...	TOTAL RECORDS	16

SITE PARTICULARS			
SITE NAME	Umbraj	SITE STATUS	Active
OWNER / CLIENT	xyz	OWNER MOBILE	9764149564
ADDRESS	umbraj, karad, maharashtra, 415109	CITY / STATE	karad, maharashtra
TOTAL AREA	1,700 Sq.Ft	RATE PER UNIT	Rs. 1,600
PROJECT VALUE	Rs. 27,20,000	START DATE	01 Oct 2026
EXPECTED COMPLETION	01 Dec 2026	OVERALL PROGRESS	0.0%

SITE GROUND LOCATION			
LATITUDE	0.000000	LONGITUDE	0.000000
GOOGLE MAPS	https://maps.google.com/?...	CAPTURED ON	-

Overall project progress

0.0%

CONTENTS		
SECTION	REGISTER / STATEMENT	RECORDS
01	Site Particulars	Cover
02	Financial Summary	1
03	Installment Schedule	1
04	Owner Payments Received	2
05	Labour Register & Payments	1
06	Attendance Register	1
07	Material Purchases	2
08	Material Consumption	2
09	Material Stock Position	2
10	Vendor Register	1
11	Vendor Payments	1
12	Other Expenses	0
13	Daily Work Diary	0
14	Documents Register	1

1. SITE PARTICULARS

Site particulars, owner details, project value and the ground location of the works are recorded in the "Site Particulars" block on the cover page of this dossier.

2. FINANCIAL SUMMARY

PARTICULARS	AMOUNT (RS.)	SHARE
Project value (area x rate)	Rs. 27,20,000	100.0%
Amount received from owner	Rs. 17,00,000	1545.5%
Pending receivable from owner	Rs. 10,20,000	-
INVESTMENT - COMMITTED COST		
Material cost	Rs. 45,000	40.9%
Labour / worker cost	Rs. 50,000	45.5%
Vendor cost (not linked to a material)	Rs. 15,000	13.6%
Other site expenses	Rs. 0	0.0%
CASH POSITION		
Total investment (committed)	Rs. 1,10,000	100.0%
Cash paid against investment	Rs. 1,05,000	95.5%
Outstanding payable	Rs. 5,000	-
TOTAL INVESTMENT	Rs. 1,10,000	100.0%

Estimated profit (committed basis): Rs. 26,10,000 (95.96% of project value) | Profit realised (received minus paid): Rs. 15,95,000

INVESTMENT COMPOSITION		
Material cost		Rs. 45,000 (40.9%)
Labour / worker cost		Rs. 50,000 (45.5%)
Vendor cost (not linked to a material)		Rs. 15,000 (13.6%)
Other site expenses		Rs. 0 (0.0%)

OWNER COLLECTION AGAINST PROJECT VALUE		
Received from owner		Rs. 17,00,000 (62.5%)
Pending receivable		Rs. 10,20,000 (37.5%)

3. INSTALLMENT SCHEDULE

#	INSTALLMENT	AMOUNT	PAID	BALANCE	STATUS	DUE DATE
1	Advance / Booking	Rs. 10,00,000	Rs. 10,00,000	Rs. 0	Paid	01 Oct 2026
TOTAL		Rs. 10,00,000	Rs. 10,00,000	Rs. 0		

4. OWNER PAYMENTS RECEIVED

RECEIPT DATE	AMOUNT	MODE	REFERENCE	NOTES
08 Oct 2026	Rs. 7,00,000	UPI	-	
01 Oct 2026	Rs. 10,00,000	Cash	-	
TOTAL RECEIVED	Rs. 17,00,000			

5. LABOUR REGISTER & PAYMENTS

WORKER	TYPE	DAILY WAGE	DAYS	TOTAL PAYABLE	PAID	BALANCE
Nikhil Ramesh Salunkhe	Labour	Rs. 50,000	1	Rs. 50,000	Rs. 50,000	Rs. 0
TOTAL LABOUR				Rs. 50,000	Rs. 50,000	Rs. 0

1 worker(s) on the muster roll. Days worked and amounts are rolled up from the worker payment register.

LABOUR PAYMENT LEDGER

DATE	WORKER	DAYS	AMOUNT	PAID	BALANCE	MODE
01 Oct 2026	Nikhil Ramesh Salunkhe	1	Rs. 50,000	Rs. 50,000	Rs. 0	Cash
TOTAL		1	Rs. 50,000	Rs. 50,000	Rs. 0	

1 payout entry, newest first. The per-worker totals above are rolled up from these entries.

6. ATTENDANCE REGISTER

WORKER	PRESENT DAYS	ABSENT DAYS	HALF DAYS	TOTAL DAYS
Nikhil Ramesh Salunkhe	1	0	0	1
TOTAL	1	0	0	1

Wages earned across all attendance entries: Rs. 50,000 | 1 daily muster record(s).

7. MATERIAL PURCHASES

DATE	MATERIAL	VENDOR	QTY	RATE	TOTAL	PAID	BALANCE
08 Oct 2026	Cement	-	100 Kg	Rs. 300	Rs. 30,000	Rs. 25,000	Rs. 5,000
01 Oct 2026	cement	-	50 Bags	Rs. 300	Rs. 15,000	Rs. 15,000	Rs. 0
TOTAL					Rs. 45,000	Rs. 40,000	Rs. 5,000

Category, invoice number and payment status for every purchase line are included in the Excel/CSV export.

8. MATERIAL CONSUMPTION

DATE	MATERIAL	QUANTITY	UNIT	USED FOR	COST
02 Oct 2026	cement	7	Bags		Rs. 0
01 Oct 2026	cement	10	Bags	plinth	Rs. 0
TOTAL					Rs. 0

9. MATERIAL STOCK POSITION

MATERIAL	UNIT	OPENING	PURCHASED	CONSUMED	BALANCE	STOCK VALUE
cement	Bags	0	50	17	33	Rs. 9,900
Cement	Kg	0	100	0	100	Rs. 30,000

Opening stock + purchases - consumption = balance. Stock value is the balance multiplied by the latest recorded purchase rate.

10. VENDOR REGISTER

VENDOR	MOBILE	CATEGORY	PURCHASES	PAID	BALANCE
Nikhil Ramesh Salunkhe	9764149564		Rs. 0	Rs. 0	Rs. 0
TOTAL VENDORS			Rs. 0	Rs. 0	Rs. 0

1 vendor(s) supply this site. Balance is the purchase obligation still unpaid after deducting material-level payments and cash paid to the vendor.

11. VENDOR PAYMENTS

DATE	VENDOR	MATERIAL	QTY	AMOUNT	MODE	REFERENCE	NOTES
01 Oct 2026	Nikhil Ramesh...	-	0	Rs. 15,000	Cash	-	
TOTAL				Rs. 15,000			

Cash actually disbursed to vendors. A payment may be recorded against a material line or as a general vendor settlement.

13. DAILY WORK DIARY

No site diary entries were recorded for this project in the selected period.

14. DOCUMENTS REGISTER

#	DOCUMENT	TYPE	SIZE	UPLOADED	NOTES
1	site-...	Invoice	13.4 KB	01 Oct 2026	
1	DOCUMENTS ON FILE				

Agreements, bills, invoices and site photographs held against this project. Digital copies remain available in the Documents tab of the site record.

DECLARATION

Estimated figures are based on records entered in CivilSiteMitra and are provisional until the project is completed and all costs are finalized.

Prepared by (Engineer) Nikhil Ramesh Salunkhe Signature, date & stamp	Approved by (Owner / Client) xyz Signature, date & stamp	Reviewed by (Authority) Signature, date & stamp
--	---	---